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JOINT PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Hanford, Washington

May 30, 2006

3:OO pm - 4:30 pm

Agenda

L	 M-91
A. Approval of April 25, 2006 M-91 PMM Meeting Minutes
B. Current Status

1. 'TPA Milestones Update
2. .SAP Implementation Status

C. General Discussions
D. Status of Actions
E. New Action Items

H. LLBG
A. Approval of April 25, 2006 LLBG PMM Meeting Minutes
B. Current Status
C. Project Specific Issues

1. Permit Status
2. Groundwater Sampling Schedule

D. General Discussions
E. Status of Actions
F. New Action Items

III.	 SW-1 &2 .
A. Approval of April 25, 2006 SW-1 & 2 PMM Meeting Minutes
B. Current Status

1. Monthly Highlights
2. TPA Milestones Update

C. General Discussions
D. Status of Actions
E. New Action Items

IV. Next Joint Project Managers Meeting



SW-1 & 2 PROJECT MEETING MINUTES
Joint Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

May 30, 2006

I.	 Approval of April 25, 2006 SW-1 & 2,PMM Meeting Minutes

II.	 Current Stales
A. Monthly Highlights

Greg Berlin presented monthly highlights for the operable units (attached).
Ecology asked that they be informed when field characterization activities begin so
they can. observe the work. Ecology will coordinate with FH and will be available to
go into the field to learn how the process works. A hydro geologist will be part of the
Ecology team.

B. TPA Milestones Update
No milestone updates were available.

III.	 General Discussions
There were no additional discussions to report.

IV.	 Status of Actions
1370 — Ecology had asked for an Excel table of all waste sites. FH forwarded a table that
is put together on an annual basis in January that updates assignments of waste sites and
Operable Units. A separate meeting should be held to discuss where the last update of
Appendix C ended up and what to do to get it moving again. This is related to the M-15
milestone negotiations.

V.	 New Action Items
There were no new action items.

VI.	 Next Joint Project Managers Meeting
Ecology voiced a desire to discontinue the Joint meetings and return the units to their
respective P]VIM schedules. LLBG and M-91 will return to the WSD PMMs held on the
fourth Thursday of the month, and SW-Land 2 will return to the 200 UMM held on the
third Thursdays.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = Joint PMM

200SW-1 and 200SW2

Task ID:	 1970	 - Provide a position paper on RCRA/CERCLA integration. 	 Task Lead:

FH Deactivation & Decommissioning/200SW -1 and 200-SW-2	 POO:	 Berlin, Greg

Classification: Open

Category: Joint PMM

Project DOE	 Agency

Due: N/A WA	 N/A

. Complete: N/A NIA	 NIA

Closed Date:

Description: Provide a position paper on RCRAICERCLA integration.

Date Status	 -

5/302006 Ecology had asked for an Excel table of all waste ,sitas. FH forwarded a table that is put together on an annual basis in
January that updates assignments of waste sitas and Operable Units. A separate meeting should be held to discuss
where the last update ofAppenda Cended up and what to do to get 

it
	 again. This is related to the NM5

milestone negotiations.

4252006 Some support from the FH TPA group will be needed to provide the number ofwaste sites by OU. Jeannette Hyatt (FH)
will provide information requested by John Price (Ecology) to allow completion of the paper.

21282006. Ron Skinnarland (Ecology) has taken the lead and has decided to go back to the TPA as the process.
1/2412006 Ecology indicated work is being done on an overall approach to the RCRA/CERCLA matter. When internal reviews are

complete the approach will be offered for consideration.
1112212005 The position paper remains in Ecology management legal review. A response is expected in early 2006

10/25/2005 Ecology needs to conduct internal discussions to determine the path forward. A schedule for a response will be provided
next week.

8/232005 Matt Mills will provide the position paper at the September meeting.

7/262005 Task opened. Matt Mills will be the actionee.

6/132006;11:16:45 AM



200-SW-1 and 200-SW-2 Operable Units

Monthly Highlights
May 2006

200-SW-1 and 200-SW-2

DQO Report for Nonintrusive Characterization — A document entitled "Data
Quality Objectives Summary Report for Nonintrusive Characterization of Bin
3A and Bin 3B Waste Sites in the 200-SW-2 Operable Unif' (D&D-27257)
was completed. This document was approved by FH, and received
concurrence signatures from DOE-RL and Ecology. This document was
approved for public release on May 16, 2006.

SAI for Report for Nonintrusive Characterization — A document entitled
"Sampling and Analysis Instruction for Nonintrusive Characterization of Bin
3A and Bin 3B Waste Sites in the 200-SW-2 Operable Unit'. (D&D-28283)
was completed. This document was approved by FH, and received
concurrence signatures from DOE-RL and Ecology. This document was also
approved for public release on May 16, 2006.

Field Characterization Activities— Field work planning for passive organic
vapor surveys, and geophysical investigations and radiation surveys was
initiated. 'The geophysical investigations and organic vapor surveys are
targeted to begin in early June. MSCM (tractor-based) radiation surveys were
completed in April. Planning for additional radiation surveys using high-purity
Geranium (HPGe) detectors is underway.



JOINT PMM
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

May 30, 2006
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